I V. SCHEDULE
EVENT DATE
#9B (new) July 31, 1998
Mojave Desert AQMD issues draft certificates
#10 September 1
Cal-Iso Determination re: Interconnection Study
#14 (requirement modified) PERFORMANCE | August 17 (as responses to Staff

Mojave Desert AQMD files revised Preliminary DOC

Applicant completes filing engineering and environmental DATE data requests)

information for second natural gas pipeline

#15 August 17

Applicant files DTSC letter re: exemption status

#16 (requirement modified) PERFORMANCE | August 10

Applicant submits additional information curing DATE

deficiencies in existing letters of intent for ERCs and

submits similar documentation for any new ERCs

#21 (sufficiency yet to be determined) PERFORMANCE | submitted July 8; adequacy yet to
Applicant files information for 10(a)(1)(B) permit with DATE be determined per event #26,
USFWS and a "Section 7" consultation by BLM with below

USFWS

#22 PERFORMANCE | August 24

Applicant files written documentation from the water DATE

suppliers for the project that the Applicant's water plan is

acceptable and identifies preliminary conditions for

approval

#22A July 27

Parties file data requests re: second natural gas pipeline

#22B (new) September 1

#24
Mojave Desert AQMD files Final DOC

October 15

#25
Mojave Desert AQMD issues final banking certificates

September 1

Staff issues revised PSA

#26 July 29

Staff notifies Applicant and Committee whether

information for performance date/event #21 is complete

and, if incomplete, what information is missing.

#26A (new) September 4
Parties file seventh status reports concerning progress of

project

#27 September 24
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